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ACTIVE TRANSPORTATION PROGRAM  -  CYCLE 2 

Part B:  Narrative Questions 

(Application Screening/Scoring)  
 

Project unique application No.:  City of Watsonville Rail Trail from Watsonville 
Slough Trailhead to Walker Street 
 

Implementing Agency’s Name:   City of Watsonville 
 

 
 
Important:  

 Applicants must ensure all data in Part B of the application is fully consistent with Part A and C. 

 Applicants must follow all instructions and guidance to have a chance at receiving full points for the 
narrative question and to avoid flaws in the application which could result in disqualification.   
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Part B:  Narrative Questions 

Detailed Instructions for:    Screening Criteria 
 

The following Screening Criteria are requirements for applications to be considered for ATP 
funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of 
the application.  

 
1.  Demonstrated fiscal needs of the applicant: 

 
The enclosed application represents a unique opportunity for the City of Watsonville, a disadvantaged community, 

to address long-standing safety and health needs by constructing a highly acclaimed and popular pedestrian and bicycle 
trail along with implementing programs and activities that promote bicycle and pedestrian safety through 
infrastructure (I-project) and non-infrastructure (NI-project) projects that combine various resources from throughout 
Santa Cruz County.   

The I-project involves construction of the trail by the City.  The overall project cost is estimated at $750,000.  The 
City is using local donations secured previously and its own funds to prepare the preliminary design and environmental 
documents at this time.  The City will receive an additional $75,000 in donations if it receives this grant.  These funds 
represent 20% of the overall project cost.  The additional $600,000 requested in this application will allow the project to 
be completed. 

The City will subcontract with the Santa Cruz County Health Services Agency (HSA) to implement the NI-project.  The 
cost is estimated at $112,000.  The HSA will provide $22,000 of its own funds and donations from businesses if the City 
receives this grant.  When combined with an additional $2,000 to be provided by the City, these contributions represent 
over 20% of the project cost.  The additional $88,000 requested in this application will allow the project to be 
completed. 

 
2. Consistency with Regional Plan.  

 
The I-project is part of the MBSST and is included in the following: 
• The Association of Monterey Bay Area Governments (AMBAG) Final 2035 Metropolitan Transportation Plan 

and Sustainable Communities Program (MTP/SCS).  Design, environmental clearance and construction of the 
MBSST are identified as SC-RTC 27a-RTC on Page C-7 in Table C-1c of Appendix C (see Attachment I-SC Page 1). 

• The AMBAG Monterey Bay Metropolitan Transportation Improvement Program (MTIP) FFY 2014-15 to 2017-
18.  Preparation of the planning document for the MBSST is identified as RTC27SC on Page 8 in Section 1.2 of 
the FFY 2014 Annual List of Federally Obligated Projects (see Attachment I-SC Page 2). 

• The Santa Cruz County Regional Transportation Commissions (SCCRTC) 2014 Regional Transportation 
Improvement Program (RTIP).  The design, environmental clearance and construction of the MBSST are 
identified as RTC 27a on Page E-25 of Appendix E (see Attachment I-SC Page 3).   

The NI project is part of the following HSA project: 
• CO 50 “Ongoing education program to decrease the risk and severity of collisions” that includes the following 

bicycle and pedestrian programs: Community Traffic Safety Coalition, South County Coalition and Ride n' Stride 
Bicycle/Pedestrian Education Program 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #1 

 
QUESTION #1 
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE 
IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY 
CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  
CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-30 POINTS) 
 

A. Describe the following: 

-Current and projected types and numbers/rates of users.  (12 points max.) 
 
Six pedestrians per day currently walk along the section of railroad tracks where the I-project is proposed.  One 

year after construction, a total of 85 pedestrians and bicyclists per day will use the trail and will increase to 585 per 
day when the entire MBSST is complete. 

The I-project calls for installation of a trail adjacent to the existing railroad tracks where none currently exists.  
The tracks run parallel to three alternative routes (see Attachment I-1 Pages 1-3).  Each begins at Watsonville 
Slough Trail and ends at the intersection of Walker Street and West Beach Street.  To the south is Beach Street.  To 
the north is Ford and Walker Streets or Kearney and Walker Streets.   

Though there is no current count information along the existing railroad corridor, it is assumed that six people 
per day currently walk along the tracks.    

Future trail users will come from four sources: current users, the parallel streets; the slough trail system; 
recreational users that are attracted to the rail trail.   

Parallel streets.  Since there is no traffic count information for Kearney and Walker Streets, they will not be 
included in this analysis.  The following traffic count information was collected by Caltrans in February 2015. 

 

Street Name From To AADT 

Ford Street Rodriguez Street Main Street 2,514 

West Beach Street 0.7 mile west of Lee Road Industrial Road 5,439 

West Beach Street Industrial Road Harvest Drive 6,323 

West Beach Street Harvest Drive Walker Street 6,874 

 
On Ford Street, the segment listed above is outside of the project area.  The portion that is within the project 

area is farther from the commercial center of the City and has fewer residential parcels.  Using a proportion of the 
number of residential lots on Ford Street within the project area (16) and the number of residential lots on Ford 
Street from the project area to the segment listed above (72), the AADT for the project area is 559 [=(16/72)(2514)]. 

On West Beach Street, the project area overlaps the three segments listed above.  Therefore, the AADT be the 
average of the three values which is 6,182. 

Converting the traffic count data to pedestrian and bicyclist counts was done using mode split counts collected 
in a Santa Cruz County May 2012 Bike and Pedestrian Count Report by the SCCRTC.  The report included the 
following data. 

 

Street Motor 
Vehicle 
Total 

Motor 
Vehicle 
Percent 

Bike 
Total 

Bike 
Percent 

Ped. 
Total 

Ped. 
Percent 

Freedom Blvd (East of Green Valley Rd) 4,500 98.3% 18 0.4% 60 1.3% 

Green Valley Rd (South of Freedom Blvd) 3,320 97.6% 17 0.5% 66 1.9% 

Main St (West of Rodriguez) 4,680 96.5% 36 0.8% 130 2.7% 

Rodriguez St (South of Main St) 1,095 98.1% 7 0.6% 14 1.3% 
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Total 13,523 97.5% 78 0.6% 270 1.9% 

 
Using these figures with the previous traffic counts for Ford and West Beach Streets yields the following: 
 

Street Motor 
Vehicle 
Total 

Motor 
Vehicle 
Percent 

Bike 
Total 

Bike 
Percent 

Ped. 
Total 

Ped. 
Percent 

Ford St (Watsonville Slough Trail to Walker St) 559 97.5% 3 0.6% 11 1.9% 

West Beach St (Ohlone Parkway to Walker St) 6,182 97.5% 38 0.6% 120 1.9% 

Total 6,741  41  131  

 
Finally, assuming that one-third of these will use the proposed trail, the total number of users shifting from 

Ford and West Beach Streets to the new trail will be 57 with 13 bicyclists and 44 pedestrians. 
Watsonville Slough Trail.  An estimate of Watsonville Slough Trail users was taken from attendance 

information at the City’s Nature Center, which is an access point for the slough trails.  Approximately 10,000 people 
per year or 27 people per day use the slough trails.  Using the same proportion as the bike and pedestrian counts,  
and  then factoring them by one third, the total will be nine new users per day with two bicyclists and seven 
pedestrians. 

Rail Trail.  An estimate was generated using data from Section 4.11 – Transportation/Traffic of the Monterey 
Bay Sanctuary Scenic Trail Network Master Plan Environmental Impact Report (EIR), prepared by the Santa Cruz 
County Regional Transportation Commission and certified on November 7, 2013.   The EIR states: 

“New vehicle trips would be generated in the areas around the access and staging areas . . .  In order to 
estimate the vehicle trips, the MBSST Network was treated as a park use and rates published by the San Diego 
Association of Governments (SANDAG) for a City Park were applied to the acreage of the trail and its supporting 
land.  Based on the trail’s approximate length of 49.6 miles and approximate average trail and should width 
(disturbance area) of 25 feet wide, the approximate activity area of the MBSST is estimated to be 150.3 acres.  The 
anticipated vehicle trip generation associated with trail users accessing the trail was then estimated using SANDAG 
trip generation rates . . .  the proposed MBSST Network project is expected to generate an average of 7,515 vehicle 
trips per day along the entire length of the trail . . . There are 22 existing access and staging areas . . . it was that 
the vehicle trips generated by the MBSST Network would be evenly distributed among the existing 22 access and 
staging areas . . .  At each of the access and staging areas, the proposed MBSST Network project is expected to 
generate 1/22 of the total trips or an average of 342 trips per day . . .” 

Assuming that each vehicle trip generates 1.5 trail users, 342 vehicle trips will generate 513 users.  Using the 
same proportion as the bike and pedestrian counts, this will include 123 bicyclists and 390 pedestrians.  Assume 
that completion of this segment of the MBSST will attract 2.5% of the final total, which equals 13 users, including 
three bicyclists and 10 pedestrians.  This data is summarized below. 

 

Source Total Bike Pedestrian 

Current (before project) 6 0 6 

Ford & West Beach Streets 57 13 44 

Slough trails 9 2 7 

MBSST 13 3 10 

Total (after project) 85 18 67 

 
The NI-project includes data collection activities to document future active transportation mode share. 

 
B. Describe how the project links or connects, or encourages use of existing routes (for non-infrastructure 

applications) to transportation-related and community identified destinations where an increase in active 
transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, 
community, social service or medical centers, employment centers, high density or affordable housing, 
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regional, State or national trail system, recreational and visitor destinations or other community identified 
destinations via: (12 points max.) 
a. creation of new routes 

b. removal of barrier to mobility 

c. closure of gaps 

d. other improvements to routes 

e. educates or encourages use of existing routes  

 
The I-project will create new routes and close gaps in three different ways. 
First, construction of the I-project would further develop the MBSST (see Attachment I-1 Page 4 and Question 

#3). 
Second, the project would further develop the City of Watsonville Trails and Bicycle Master Plan (T&BMP) (see 

Attachment I-1 Page 5 and Question #3). 
Third, the project would create an off-road pedestrian and bicycle trail that closes a gap between residential 

neighborhoods on the west end of the I-project and the downtown area on the east.   
The west end is within one mile of the following (see Attachment I-1 Page 6): 
• Watsonville Slough Trail; 
• The City of Watsonville Rail Trail Lee Road project; 
• Six subdivisions with 854 residential units, including Las Brisas, Stonecreek, Seaview Ranch, Bay Breeze, 

Sunset Cove and Hacienda Walk; 
• Seaview Ranch and Las Brisas community parks; 
• Landmark Elementary School; 
• The Overlook Shopping Center; 
• Ramsey Park and Community Center and the Wetlands of Watsonville Nature Center; 
The east end of the project links to existing street-based sidewalk on West Beach Street that provides direct 

access to the downtown area (see Attachment I-1 Page 7) and is within one mile of the following: 
• Marinivich Park and Community Center (120 Second Street); 
• CEIBA College Preparatory Academy (260 West Riverside Drive); 
• Santa Cruz Metropolitan Transit Center (475 Rodriguez Street); 
• Radcliffe Elementary School (550 Rodriguez Street); 
• Watsonville Civic Center, which includes a Santa Cruz County Courthouse, Watsonville Public Library and 

Watsonville City Hall (275 Main Street, Watsonville); 
• United States Post Office (550 Main Street); 
• Watsonville City Hall which includes the Departments of Public Works & Utilities, Community 

Development, Parks and Community Services (250 Main Street) and Police (215 Union Street); 
• Main Street commercial area; 
• Gene Hoularis & Waldo Rodriguez Youth Center (30 Maple Street); 
• City Plaza and weekly farmers market (the intersection of Main Street and East Beach Street); 
• Cabrillo Community College (318 Union Street). 
The NI-project educates or encourages use of existing and proposed routes.  It includes multiple strategies to 

encourage active transportation while promoting safe pedestrian and bicycling practices.  Parents, children, teens, 
businesses, the social services and health care community are all targeted in this project.  Activities include: 

• Conduct bicycle and pedestrian safety presentations, workshops and outreach to parents and caregivers 
through schools, Head Start centers, community agencies, health clinics and low income housing centers in the 
vicinity of the I-project.  Materials will include the health benefits of active transportation and use of community 
walking and cycling routes. 

• Conduct bicycle safety/skills workshops for teens and adults that may include on the bike practice, on the 
road and/or the existing Watsonville trail systems.  Classes will take place at community and business sites.   

• Organize and lead group rides for youth that emphasize safety and utilize recreational and commuting 
routes.  Outreach to youth through educational presentations that focus on the MBSST, safe routes around 
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Watsonville and pending infrastructure projects, peer to peer education and active transportation encouragement.  
Teens from Pajaro Valley High's Bike Tech program will work with younger students and participate in group rides 
and teaching bike safety. 

• Conduct employee wellness presentations and/or deliver materials that emphasize the health benefits of 
walking and biking and promote the safe use of the network of recreational trails.  Businesses in the downtown 
Watsonville area and businesses surrounding the Watsonville trail system will be targeted.  HSA will work with 
employers to develop employee wellness programs that emphasize active transportation.   

• Deliver an Open Streets, or similar event, to the Watsonville community focusing on the area served by the 
I-project.  An Open Streets event is a free, family-friendly community event that temporarily blocks car traffic and 
opens the entire roadway for people to bike, walk and play in a safe, enjoyable environment.  The event provides 
participants with skill building activities and community resources for safe bicycling and walking.   

• Promote and support Bike to Work Days two times a year, at downtown locations.  Included is outreach to 
local businesses, especially larger employers. 

• Program evaluation and data collection.  This includes safety behavior surveys and active transportation 
counts in the targeted community. 

  
C. Referencing the answers to A and B above, describe how the proposed project represents one of the 

Implementing Agencies (and/or project Partnering Agency’s) highest unfunded non-motorized active 
transportation priorities.      (6 points max.) 
 
The I-project is included in the MBSST and the T&BMP (see Question #3).   
The I-project is included in the AMBAG MTP/SCS and MTIP and the SCCRTC RTIP (see Part B of the Screening 

Criteria). 
The City secured $11,000 in donations for environmental documentation and is using its own funds for 

preliminary design of the I-project and has secured commitments for an additional $163,000 for the I- and NI-
projects if this application is approved (see Part A of the Screening Criteria and Question #7). 

In 2014, Watsonville unsuccessfully applied for ATP Cycle 1 funds for the I-project. 
The City is currently developing the adjacent Rail Trail Lee Road project.  
The NI-project is a public outreach and education program conducted using services provided by the HSA to 

promote bicycle and pedestrian safety.  The traffic safety priorities fall under the mission of HSA-facilitated 
Community Traffic Safety Coalition (CTSC) to reduce traffic-related injuries, while promoting the use of alternative 
modes of transportation.  The CTSC educates all road users in safety practices to decrease the risk and severity of 
collisions, and advocates for improved conditions to make all methods of transportation safer.  The CTSC mission 
drives program planning and funding requests.  Current funding does not allow for a consistent county-wide reach. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #2 

 

QUESTION #2 

POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, 
INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS) 
 

A. Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and 
injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community 
observation, surveys, audits).  (10 points max.) 

 
Unfortunately, Watsonville has high ratings from the State Office of Transportation Safety (OTS) Ranking for 

Pedestrian and Bicyclist collisions.  The proposed I- and NI-projects could improve the City’s rankings.  The following 
information was collected by the OTS during 2010-2012 and indicates that Watsonville’s ranking among cities with 
populations between 50,001 and 100,000 is within the top ten for pedestrian collisions and within the top 25 for 
bicycle collisions. 

  

 2010 2010 2011 2011 2012 2012 

Type of Collision Victims 
Killed or 
Injured 

OTS 
Ranking 

Victims 
Killed or 
Injured 

OTS 
Ranking 

Victims 
Killed or 
Injured 

OTS 
Ranking 

Pedestrians 28 6/103 28 7/101 26 9/102 

Pedestrians <15 9 4/103 9 3/101 7 8/102 

Pedestrians 65+ 3 20/103 4 12/101 3 21/102 

Bicyclists 10 56/103 18 25/101 23 17/102 

Bicyclists <15 2 53/106 3 43/101 4 27/102 

 
Collision information was analyzed for the three alternative routes discussed in Question #1 (see Attachment I-

2 Page 1) where there have been four collisions involving pedestrians or bicyclists during the past five years.  The 
collisions include the following: 

• Number 10W-05374, dated 09/22/10 at the intersection of Walker Street and Lake Avenue between a 
vehicle and a pedestrian (see Attachment I-2 Pages 2-3).   

• Number 10W-06326, dated 11/13/10 at the intersection of 6th Street and Walker Street between a 
bicyclist and a vehicle (see Attachment I-2 Pages 4-5). 

• Number 12W-05323, dated 10/23/12 at the intersection of Walker Street and Lake Avenue between a 
bicyclist and a vehicle (see Attachment I-2 Pages 6-7).  

• Number 13W-05254, dated 10/31/13 at the intersection of Beach Street and Walker Street between a 
pedestrian and a vehicle (see Attachment I-2 Pages 8-9). 

Each of these collisions could have been eliminated by the I- and NI-projects.  If the proposed trail were in 
place, those involved may have used it and avoided the intersections where the accidents occurred.  If those 
involved had received the proposed training, they may have acted differently and avoided the collisions. 

  
B. Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute 

to pedestrian and/or bicyclist injuries or fatalities; including but not limited to the following possible areas:     
(15 points max.) 
-  Reduces speed or volume of motor vehicles in the proximity of non-motorized users. 
-  Improves sight distance and visibility between motorized and non-motorized users. 
-  Eliminates potential conflict points between motorized and non-motorized users, including creating 

physical separation between motorized and non-motorized users. 
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-  Improves compliance with local traffic laws for both motorized and non-motorized users. 
-  Addresses inadequate traffic control devices. 
-  Eliminates or reduces behaviors that lead to collisions involving non-motorized users. 
-  Addresses inadequate or unsafe traffic control devices, bicycle facilities, trails, crosswalks and/or 

sidewalks. 
 
The I-project creates an off-road trail that eliminates the need to use facilities adjacent to the road.  Within the 

proposed project area, the trail does not cross any roads or driveways.  The trail will be separated from the railroad 
tracks by a four-foot chain link fence.   

Future I-project users currently travel on one of three routes (see Attachment I-1 Pages 1-3) that include West 
Beach Street, Kearney Street, Ford Street and/or Walker Street.  The following are descriptions of each street and 
the challenges that they pose to non-motorized travelers. 

West Beach Street passes through industrial area and is heavily travelled by large vehicles that also access 
many of the parcels on the road.  Sidewalks are incomplete and the speed limit transitions from 25 to 35 miles per 
hour.   

Ford Street has one side that is industrial and the other side is residential.  The posted speed limit is 25 miles 
per hour.  On both sides of the street, there are four-foot wide sidewalks with driveways that are not built to 
current ADA guidelines.  There is on street parking and no bike lanes.   

Kearney Street consists entirely of industrial parcels.  The posted speed limit is 25 miles per hour.  It has on 
street parking, no sidewalks and no bike lanes. 

Walker Street has both commercial and industrial parcels.  The posted speed limit is 25 miles per hour.  
Sidewalks are and bike lanes are incomplete.  The sidewalk is four feet wide and has driveways that are not 
compliant with current ADA guidelines.  Parts of the street allow parking. 

The I-project will eliminate the need for pedestrians and bicyclists to use incomplete or non-compliant 
pedestrian and bicycle facilities within heavily travelled industrial areas.  It will create an off-road facility that does 
not cross roads or driveways and will be separated from the railroad tracks by a four-foot chain link fence.  This will 
address the following safety hazards: 

• Eliminate the speed and volume of vehicles in proximity to the pedestrians and bicyclists.  
• Improve sight distance and visibility.  
• Eliminates potential conflict points..   
• Improves compliance with local traffic laws.   
• Addresses inadequate or unsafe bicycle facilities, trails and sidewalks.   
The NI-project uses a combination of approaches to encourage and increase participation in active 

transportation while emphasizing safe behaviors will reduce risk of injury and behaviors that lead to collisions.  All 
activities will emphasize use of appropriate safety equipment, and procedures such as riding with traffic for cyclists 
and using due care for pedestrians. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #3 

 
QUESTION #3 
PUBLIC PARTICIPATION and PLANNING (0-15 POINTS) 

 
Describe the community based public participation process that culminated in the project/program proposal or 
will be utilized as part of the development of a plan.   

 
A. Who: Describe who was engaged in the identification and development of this project/program/plan (for 

plans: who will be engaged). (5 points max) 
 
The I-project is included in two master plans.  One is the MBSST Master Plan (MP) prepared and adopted by the 

SCCRTC.  The other plan is the T&BMP prepared by the City of Watsonville. 
MBSST.  The MBSST includes a 32 mile length of proposed pedestrian/bike trail adjacent to existing railroad 

tracks and within the existing rail right of way.  A portion of the MBSST passes through the City of Watsonville and 
includes the I-project.  The MBSST MP was developed over a three year period and included extensive community 
involvement to identify opportunities and constraints and seek community priorities and preferences.  Stakeholder 
interviews were conducted on five different days and involved 68 people representing 52 different groups.  
Additionally, a series of three public workshops with 200 people in attendance were held prior to development of 
the Draft Master Plan (DMP) to identify trail location opportunities and constraints.  A second series of four public 
workshops with over 300 people in attendance were held after release of the DMP to present the plan, show trail 
segment proposals and seek community priorities and preferences regarding sequence of segment implementation.   
Stakeholders and the public also had opportunity to provide input during the public hearing process for adoption of 
the MP as well as a Draft and Final EIR.   

T&BMP.  The City of Watsonville formed a Master Plan Advisory Committee (MPAC) to assist with creation of 
the T&BMP.  The MPAC included various stakeholder interest groups.  Community and advocacy groups included 
Watsonville Wetlands Watch, Action Pajaro Valley, Sierra Club, and the Land Trust of Santa Cruz County.  
Watsonville Wetlands Watch (WWW) is a non-profit organization that partners with the City on trails and related 
habitat maintenance projects and conducts environmental education and environmental restoration work through 
the Watsonville wetlands.  WWW also owns protected open space adjacent to the trail system.  The Sierra Club has 
long been an advocate for trails in the Watsonville area.  The Land Trust of Santa Cruz County owns land 
neighboring the planned trails system.  Government agencies included the City of Watsonville, SCCRTC, Santa Cruz 
County Department of Public Works, the Resource Conservation District of Santa Cruz County, the State of 
California Coastal Conservancy and the Pajaro Valley Unified School District.  Participation from youth in particular 
was strong, as several local bicycling groups and student groups were vocal participants, including youth enrolled in 
the Trips for Kids organization that provides bicycles to Watsonville youth and teaches them bicycle safety.   

 
B. How: Describe how stakeholders were engaged (or will be for a plan).  (4 points max) 

 
MBSST.  Outreach for the MBSST MP included stakeholder interviews and public workshops.  Stakeholders 

representing community and advocacy groups included Ecology Action, Sierra Club, Land Trust of Santa Cruz 
County, Friends of the Rail and Trail, Chambers of Commerce and other business groups, the railroad operator and 
the Farm Bureau of Santa Cruz County.  Those representing public agencies included the Planning and Public Works 
Departments for the Cities of Capitola, Santa Cruz, Scotts Valley and Watsonville and the County of Santa Cruz, the 
California Coastal Commission, the California Coastal Conservancy, and California State Parks, among others.  

T&BMP.  The stakeholders met four times during preparation and review of the draft T&BMP.  At least 5 public 
workshops were convened with a total of 80 participants and meetings were held in both English and Spanish.  
Meetings were held both on weekends and week day evenings, in City offices and meeting spaces and one meeting 
was held at a community planting day on a Saturday morning along the trails during the City’s annual World 
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Wetlands Day Celebration.  Local stakeholders and the public were engaged through bilingual announcements, 
posting information on the City website and meetings with other local agencies.  Extensive outreach was conducted 
to youth through a variety of school programs, as students and youth are one of the largest user groups for the 
trails system.  In addition, the draft Master Trails Map was placed in the Watsonville library, City’s Nature Center, 
and at the Fitz Wetlands Educational Resource Center, operated by WWW on the campus of Pajaro Valley High 
School as a way to increase awareness of the project and encourage participation and comments by the public.   
The SCCRTC Bicycle Advisory Committee also reviewed the T&BMP’s recommendations.  Comments were also 
received during the public hearing process. 

The NI-project engages stakeholders through discussions of proposed Active Transportation Program grant 
applications at Community Traffic Safety Coalition meetings.  These meetings involve representatives of various 
agencies, businesses and advocacy groups in south Santa Cruz County. 

 
C. What:  Describe the feedback received during the stakeholder engagement process and describe how the 

public participation and planning process has improved the project’s overall effectiveness at meeting the 
purpose and goals of the ATP. (5 points max) 
 
MBSST.  Feedback received by the SCCRTC during stakeholder interviews included suggestions for best trail 

design standards; alignment ideas; spur trails to connect to nearby schools, commercial nodes, neighborhoods, 
parks, beaches and other coastal access opportunities; safety concerns related to agricultural and railroad 
operations; and natural resource protection needs.  Public comments at these meetings focused on refining trail 
alignments, identifying additional key connections to and from the trail and strongly supported developing a paved, 
multi-use trail along the railroad right-of-way to provide a direct connection between Watsonville and Santa Cruz 
County’s other coastal communities.  The DMP was developed with information collected at the stakeholder 
interviews and first round of public meetings.  The DMP divided the trail into 20 segments and analyzed them one 
at a time.  The I-project is within Segment 18 which is one of five segments within the “southern reach” of the 
MBSST.  During the second round of public meetings, participants in the south meeting indicated that Segment 18 
was the highest priority of those considered.  Additionally, the MP also identified Segment 18 as the highest priority 
for the southern reach based on considerations such as proximity to activity centers, population density, coastal 
access, segment cost, segment length, bridge crossings, amount of right-of-way, gap closure opportunities, and 
public input.  

T&BMP.  Stakeholders and the public assisted with the selection of trails and establishing a ranking to 
determine those segments that were considered the most important.  The I-project was ranked as a high priority.  
These groups provided a wide range of priorities including public safety, safe routes to schools, reduction in 
greenhouse gas emissions, encouragement of greater youth participation in the trails system and better integration 
of natural resources like wetlands, rivers, and creeks.  After youth stakeholders said they wanted to see trails that 
support safe routes to school and more bicycle access to local schools, the Pajaro Valley Unified School District was 
engaged to help integrate these concerns.  Several stakeholders and local organizations were vocal in their interest 
to see increased connections between the City’s existing wetland trails and areas outside of the existing trail 
system, including downtown Watsonville, and several of the other natural amenities, including the Pajaro River.  
The I-project makes one of these high priority regional connections – connecting the downtown core with the 
existing trail system.   

 
D. Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  

(1 points max) 
 
MBSST.  Stakeholder engagement has continued since adoption of the MBSST Master Plan in 2013 as various 

advocacy groups have sought funding to develop the project.  Quarterly meetings are convened by the RTC of a 
newly formed Rail Trail Work Group which is attended by all the local jurisdictions through which the trail will 
traverse, as well as representatives from Caltrans, the California Coastal Conservancy, State Parks, County Parks, 
Iowa Pacific (the railroad operator), and local advocacy and community partners.  Additionally, the project’s most 
ardent champion is United States Congressman Sam Farr, who secured $5.3M in federal funding to assist with 
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construction of the initial trail segments.  The City of Watsonville received $1,04,000 of those funds to develop a 
different portion of Segment 18 and is currently doing so.  The Land Trust of Santa Cruz County also provided 
$260,000 in matching funds.  While submitting an ATP Cycle 1 grant application in 2014, Ecology Action and Santa 
Cruz County Friends of the Rail & Trail secured $11,000 in donations for the proposed project.  While the Cycle 1 
application was not approved, the donated funds were made available to help with environmental documentation.  
The MBSST MP received three awards in recognition of trail planning excellence and has been adopted by the Cities 
of Santa Cruz, Capitola, and Watsonville, and the County of Santa Cruz in a show of endorsement and support.   

 T&BMP.  The City recently formed a Watsonville Trail Committee, consisting of various stakeholders working 
to support development of trails within the City and the south Santa Cruz County such as the I-project.  Should the 
City secure an ATP Cycle 2 grant, the project will be presented to the public through the NEPA and CEQA process; 
will be reviewed by the SCCRTC Bicycle Advisory Committee which includes representation from all the Cities and 
Supervisorial Districts, as well as education and advocacy organizations; and the peer groups represented by the 
Rail Trail Work Group.  
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Part B: Narrative Questions  
Detailed Instructions for:    Question #4 

QUESTION #4 
IMPROVED PUBLIC HEALTH (0-10 points) 
 

 NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions 
with health data specific to the disadvantaged communities. Failure to do so will result in lost points.  
 
A. Describe the health status of the targeted users of the project/program/plan. (3 points max) 

 
A major health concern in Watsonville and across the nation is obesity.  Watsonville adult obesity rates are 

considerably higher than the State’s: 40.1% compared to 24.8%
1
.  The same study reports that only 33% of 

Watsonville adults reported walking at least 150 minutes in the past week
2
.  Residents of the Pajaro Valley, the bulk 

of who live in Watsonville, have higher obesity rates than the rest of the County of Santa Cruz.  In 2013, 34% of 
Pajaro Valley adults were in the obese category, compared to County rate of 20.7%

3
. 

 Obesity/overweight rates among Watsonville’s 5th, 7th and 9th graders were 49% in 2010 
(www.kidsdata.org).  The California Department of Education Physical Fitness Test report states that only 20.2% of 
the school district’s 5th graders met all the physical fitness standards in 2014.  The results were 21.9% for 7th 
graders and 30.2% for 9th graders.  These rates fall below the physical fitness rates for both the County and the 
State. 

Collisions and injuries from bicycle and pedestrian collisions are another public health concern.  According to 
OTS 2012 Collisions Rankings, Watsonville is 9th out of 102 similar communities for collisions involving pedestrians 
(8th for collisions involving pedestrians under age 15).   Watsonville’s ranking for bicycle involved collisions is 
17/102 overall and 27/102 for bicyclists under age 15.  Injury data from the California Department of Public Health 
(http://epicenter.cdph.ca.gov/) show that Santa Cruz County has a higher rate of unintentional bike and pedestrian 
injuries, among 5-19 year olds then the State.  In Santa Cruz County the rate of hospitalizations and emergency 
department visits in this category was 0.4% in the County compared to 0.3% for the State. 

Cyclists, pedestrians and motorists are not always following accepted safety procedures.  Annual bike safety 
observation surveys conducted by the HSA observed 251 Watsonville cyclists in 2014.  Only 20% of bicyclists wore a 
helmet.  The 2014 observation survey also assessed other cycling behaviors, including riding with traffic (70%) and 
stopping at stop lights/stop signs (68 %) 

The 2014 pedestrian safety observation survey included a sample size of 2,208 pedestrians observed at sites 
across the City.  Results revealed that only 47% of pedestrians used due care, as defined by California law.   
Pedestrians of all ages, but particularly youth, were observed engaging in potentially dangerous distracted 
behaviors, including talking on cell phones, texting, and using other electronic devices.  

Another community health concern is asthma.   According to the Child and Teen Health Profiles for 2011-2012 
by the UCLA Center for Health Policy Research, 9.1% of children ages zero to 17 years old had asthma in Santa Cruz 
County.  Efforts to limit direct exposure to exhaust from traffic congestion in a neighborhood or school zone will 
impact this health issue, especially for children already diagnosed with asthma. 
_________________________ 
1
 California Health Interview Survey (CHIS), 2011-2012, http://healthpolicy.ucla.edu/chis/Pages/default.aspx 

2
 Ibid. 

3
 “A Glimpse of Reality: Health and Other Disparities in the Pajaro Valley,” Pajaro Valley Health Trust, 2013.  

 
B. Describe how you expect your project/proposal/plan to enhance public health. (7 points max.) 

 
The public health goals of the I- and NI-projects are to decrease obesity and improve the overall health of the 

population by increasing physical activity and reducing the risk of injury from walking and cycling.  The activities of 
the NI-project align with the Center for Disease Control recommended strategies for obesity prevention

1
.  

Promoting active transportation through infrastructure improvements in combination with culturally appropriate 

http://healthpolicy.ucla.edu/chis/Pages/default.aspx
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education and encouragement will have public health benefits for the entire City and set a standard for the county 
to follow.   

This proposal is a partnership with Public Health in both planning and implementation.  HSA programs reflect 
the unique characteristics of the community and the ability to provide bilingual and bicultural public health services 
directly to where people live, work and play.  HSA is a leader in community collaboration with experience in 
fostering relationships and leveraging resources to benefit the health of the community.  Partners on this project 
include Ecology Action, bringing extensive experience in alternative transportation programming and community 
outreach and Greenways to School, a local non-profit that engages teens in healthy activities.  Open Streets, a 
project of Ecology Action, has successfully launched a series of events promoting active lifestyles.  These 
partnerships allow the project to reach a wide audience with strategies targeted to specific groups such as teens, 
parents and employers. 

It is the goal of these projects to increase the number of youth and adults using active modes of transportation 
to and from school, work and everyday activities, therefore increasing the overall amount of time they engage in 
physical activity.  These goals align with the county-wide Go for Health! initiative to combat obesity 
(http://www.unitedwaysc.org/go-health). Go for Health! is committed to reducing obesity through environmental 
change, education and awareness.  These strategies are incorporated in the NI-project. 

Along with increasing the time community members spend walking and biking, the NI-project will promote 
safety.  This includes using bicycle helmets and following safe cycling and walking procedures, therefore reducing 
the risk of injury.  The Community Traffic Safety Coalition, facilitated by HSA, has a work plan focusing on bicycle 
safety skills, helmet use, and the overall promotion of safe walking and cycling.  The coalition is supported by 
individuals and agencies throughout the county with a very active Watsonville workgroup.   

The multifaceted approach of the NI-project will encourage the Watsonville community to safely use active 
modes of transportation.  Access to a safe trail system, the education of pedestrians and cyclists, encouraging the 
business community to support active lifestyles and celebrating those who make positive change – all this will make 
Watsonville healthy. 
_________________________ 
  

1
 Keener, D., Goodman, K., Lowry, A., Zaro, S., & Kettel Khan, L. (2009). Recommended community strategies and 

measurements to prevent obesity in the United States: Implementation and measurement guide.  
Atlanta, GA: U.S. Department of Health and Human Services, Centers for Disease Control and Prevention. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #5 

 
QUESTION #5  
BENEFIT TO DISADVANTAGED COMMUNITIES (0-10 points)  
 

A. Identification of disadvantaged communities:     (0 points – SCREENING ONLY) 

To receive disadvantaged communities points, projects/programs/plans must be located within a 

disadvantaged community (as defined by one of the four options below) AND/OR provide a direct, 

meaningful, and assured benefit to individuals from a disadvantaged community.  

1. The median household income of the census tract(s) is 80% of the statewide median household 

income 

2. Census tract(s) is in the top 25% of overall scores from CalEnviroScreen 2.0  

3. At least 75% of public school students in the project area are eligible for the Free or Reduced 

Priced Meals Program under the National School Lunch Program  

4. Alternative criteria for identifying disadvantage communities (see below) 

 

Provide a map showing the boundaries of the proposed project/program/plan and the geographic 

boundaries of the disadvantaged community that the project/program/plan is located within and/or 

benefiting.   

Option 1: Median household income, by census tract for the community(ies) benefited by the project:  
$47,319 (see Attachment I-5, Pages 1-2) 

 Provide all census tract numbers 

 Provide the median income for each census track listed 

 Provide the population for each census track listed 
  
Option 2: California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the 

community benefited by the project:  _________ 

 Provide all census tract numbers 

 Provide the CalEnviroScreen 2.0 score for each census track listed 

 Provide the population for each census track listed 
 

Option 3: Percentage of students eligible for the Free or Reduced Price Meals Programs: 85.8% (see 
Attachment I-5, Pages 3-4) 

 Provide percentage of students eligible for the Free or Reduced Meals Program for each and 
all schools included in the proposal 

 
Option 4: Alternative criteria for identifying disadvantaged communities:  

 Provide median household income (option 1), the CalEnviroScreen 2.0 score (option 2), and 
if applicable, the percentage of students eligible for Free and Reduced Meal Programs 
(option 3) 

 Provide ADDITIONAL data that demonstrates that the community benefiting from the 
project/program/plan is disadvantaged 

 Provide an explanation for  why this additional data demonstrates that the community is 
disadvantaged 
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B. For proposals located within disadvantage community: (5 points max) 
What percent of the funds requested will be expended in the disadvantaged community? 100% 
Explain how this percent was calculated.  
 

100% of the funds will be expended within the disadvantaged community.  As demonstrated above, the entire 
City of Watsonville qualifies as disadvantaged by Mean Household Income (MHI) and students eligible for Free or 
Reduced Meals Program (FRMP).  Since the I-project is within City limits and NI-project will include programs and 
activities that will be conducted at locations within City limits, 100% of the funds requested will be expended in the 
disadvantaged community. 

 
C. Describe how the project/program/plan provides (for plans: will provide) a direct, meaningful, and assured 

benefit to members of the disadvantaged community. (5 points max) 

Define what direct, meaningful, and assured benefit means for your proposed project/program/plan, 

how this benefit will be achieved, and who will receive this benefit. 

With the entire city qualifying as disadvantaged and all the programs and activities are located within the City, 
the benefits for Watsonville’s disadvantaged community are numerous and meaningful.  Currently there are many 
challenges preventing Watsonville residents from using active transportation for either commuting or recreation.  
This project not only encourages and educates the community, it provides access for people to walk, bike and be 
healthy.  The residents of Watsonville have high rates of obesity and the related health consequences.  It is an 
economically disadvantaged community needing resources for change. 

The proposed project will address one of the City’s highest unfunded non-motorized active transportation 
priorities by creating trail along the existing railroad corridor solely for the use of pedestrians and bicyclists.  It will 
provide a trail that connects neighborhoods, parks, schools, community centers, government offices, a commercial 
area and the City’s existing slough trail network.  The City will experience improved safety as it will reduce the 
possibility of collisions involving pedestrians and bicyclists as well as remedy several potential safety hazards that 
contribute to pedestrian and bicyclist injuries. 

The proposed project is supported by the residents of Watsonville as well as Santa Cruz County.  Education, 
outreach and encouragement activities will all occur where people, live, work, play and access services.  These will 
reach out to parents at low-income housing sites, Head Start Centers, health clinics and other community service 
locations.  Youth will be accessed through programs such as the YMCA, parks and recreation and schools.  Large 
scale events like Open Streets and Bike to Work Day are free for all participants and celebrate the benefits of active 
transportation.  Partnerships developed and/or strengthened as a result of this project will have positive, long-
lasting effects for the community.
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Part B: Narrative Questions  

Detailed Instructions for:    Question #6 
QUESTION #6 
COST EFFECTIVENESS (0-5 POINTS) 
 

A. Describe the alternatives that were considered and how the ATP-related benefits vs. project-costs varied 
between them.  Explain why the final proposed alternative is considered to have the highest Benefit to Cost 
Ratio (B/C) with respect to the ATP purpose of “increased use of active modes of transportation”.   
(3 points max.)     

 
Alternatives to the proposed projects are those described in Questions #1 and #2 and summarized below (see 

Attachment I-1 Pages 1-3).  Since each of the alternatives would enjoy all the benefits of the NI-project, this analysis 
will focus on the benefits of the I-project alternatives.   

Kearney Street alternative.  The length is 3,200 feet.  Improvements include installation or reconstruction of 
curb, gutter sidewalk and driveways, reconstruction of a portion of roadway, installation of striping and 
modification of an existing parking lot on Walker Street. 

Ford Street alternative.  The length is 4,400 feet.  Improvements include reconstruction or installation of curb, 
gutter, sidewalk and driveways, reconstruction of a portion of roadway, installation of striping and modification of 
an existing parking lot on Walker Street.   

Beach Street alternative.  The length is 5,800 feet.  Improvements include reconstruction or installation of curb, 
gutter, sidewalk and driveways, reconstruction of a portion of roadway and installation of striping. 

The benefits for each of these alignments would be similar and include the following: 
• Eliminate one or more gaps in the existing sidewalk and bike lane network and promote walking and 

bicycling.   
• Remedy safety hazards by creating physical separation between motorized and non-motorized users and 

address inadequate bike lanes and sidewalks. 
• Improve public health as the improved pedestrian and bicycle facilities attract more users. 
• Benefit a disadvantaged community as all of the improvements would be available to all residents within 

the community. 
The proposed trail was selected as it provides the greatest number of benefits compared to the suite of 

alternatives.  It would include all of the benefits described above and the following: 
• A greater potential for walking and biking as the proposed project would connect to the Rail Trail Lee Road 

project currently in development to create 6,400 foot off-road pedestrian and bicycle facility.  As part of 
the proposed MBSST, it would attract more users as the MBSST is developed. 

• Remedy safety hazards that include reduce volume of motor vehicles in the proximity of non-motorized 
users, improve sight distance and visibility between motorized and non-motorized users and eliminate or 
reduce behaviors that lead to collisions. 

• Develop a trail that has strong community support. 
• Provide the greatest degree of off-street bicycle and pedestrian amenities that connect the local wetland 

trails, commercial and residential areas. 
 
B. Use the ATP Benefit/Cost Tool, provided by Caltrans Planning Division, to calculate the ratio of the benefits 

of the project relative to both the total project cost and ATP funds requested.   The Tool is located on the 
CTC’s website at: http://www.dot.ca.gov/hq/tpp/offices/eab/atp.html.  After calculating the B/C ratios for 
the project, provide constructive feedback on the tool (2 points max.) 

  ( 
𝐵𝑒𝑛𝑒𝑓𝑖𝑡

𝑇𝑜𝑡𝑎𝑙 𝑃𝑟𝑜𝑗𝑒𝑐𝑡 𝐶𝑜𝑠𝑡
 and 

𝐵𝑒𝑛𝑒𝑓𝑖𝑡

𝐹𝑢𝑛𝑑𝑠 𝑅𝑒𝑞𝑢𝑒𝑠𝑡𝑒𝑑
). 

Calculations.  The B/C Tool estimated 2.61 for Total Project Cost and 3.27 for Fund Requested (see Attachment 
I-6 Pages 1-22). 

http://www.dot.ca.gov/hq/tpp/offices/eab/atp.html


 05-City of Watsonville-01  ATP - Cycle 2 - Part B & C - 2015 

Page | 17 
 

Feedback.  The B/C Tool provided in Cycle 2 made estimating the benefit/cost ratio much simpler than in cycle 
1 as the challenging tasks of identifying formulas and assigning quantifiable values to different items was already 
done.  It also eliminated the need to provide a construction cost estimate for each alternative.  However, it gave the 
feeling of using a “black box” that had to be analyzed to be understood.  This required walking through the 
different cells to identify the formulas and the data used.  Some cells could not be viewed as they were hidden, such 
as lines 13 & 14 on Sheet 6E and columns J through V on Sheet 8. 

There were instances when I received error messages when entering data into cells.  I contacted Rose Agacer 
and received a prompt response (she responded in just 11 minutes on a Friday afternoon!) clarifying that not all 
cells needed to be completed.  This included Box 1B and the number of trips, steps or miles done by pedestrians and 
Box 2B and the number or percent of current users. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #7 

 
QUESTION #7  
LEVERAGING OF NON-ATP FUNDS (0-5 points)  
 

A. The application funding plan will show all federal, state and local funding for the project: (5 points max.) 

 
The proposed infrastructure and non-infrastructure projects have secured funding from numerous sources that 

can be leveraged to provide 20% of the anticipated costs. 
Funds for the I-project include the following: 

 

Type Source Amount Percent 

Federal/State ATP $600,000 80.0% 

Local  Donation from Land Trust of Santa Cruz County $75,000 10.0% 

Local  City of Watsonville $64,000 8.5% 

Local  Donations collected by Friends of the Rail and Trail $11,000 1.5% 

Total  $750,000 100.0% 

 
Funding from the ATP will be used for construction. 
The donation from the Land Trust of Santa Cruz County is contingent upon the City receiving this grant.  These 

monies will assist with environmental documentation, design and right of way. 
A portion of the funds from the City of Watsonville is currently being used to prepare environmental 

documentation and for project design.  The balance is contingent upon the City receiving this grant and will be used 
for construction. 

Friends of the Rail and Trails collected donations from local supporters that are currently being used to prepare 
environmental documents. 

Funds for the NI-project include the following: 
 

Type Source Amount Percent 

Federal/State ATP $88,000 78.6% 

Local  HSA $14,000 12.5% 

Local  Donations from businesses $8,000 7.1% 

Local  City of Watsonville $2,000 1.8% 

Total  $112,000 100.0% 

 
All of the local funding sources are contingent upon the City receiving this grant.  
Funding from the ATP will be used for all of the outreach programs, the Open Streets and Bike to Work events 

and the evaluation. 
Funding from the HSA will be used for parent/caregiver, safety and skills trainings and the business outreach, 

the Open Streets event and the evaluation. 
Donations collected from businesses will be used for outreach for teens and the Open Streets and Bike to Work 

events. 
Funds from the City of Watsonville will be used for the Open Streets event. 
All of the project funding is summarized in the following table: 

 

Type Source Amount Percent 

Federal/State ATP $688,000 79.8% 

Local  Donation from Land Trust of Santa Cruz County $75,000 8.7% 



 05-City of Watsonville-01  ATP - Cycle 2 - Part B & C - 2015 

Page | 19 
 

Local  City of Watsonville $66,000 7.7% 

Local  HSA $14,000 1.6% 

Local  Donations collected by Friends of the Rail and Trail $11,000 1.3% 

Local  Donations from businesses $8,000 0.9% 

Total  $862,000 100.0% 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #8 

 
QUESTION #8 
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 
points) 

 
Step 1:  Is this an application requesting funds for a Plan (Bike, Pedestrian, SRTS, or ATP Plan)?  

 Yes (If this application is for a Plan, there is no need to submit information to the corps 
and there will be no penalty to applicant:  0 points)  

■ No (If this application is NOT for a Plan, proceed to Step #2)   
 
Step 2: The applicant must submit the following information via email concurrently to both the CCC AND 

certified community conservation corps prior to application submittal to Caltrans.  The CCC and 
certified community conservation corps will respond within five (5) business days from receipt of the 
information.  

 Project Title 

 Project Description                                  

 Detailed Estimate                               

 Project Schedule 

 Project Map                                               

 Preliminary Plan 
  

California Conservation Corps representative: Community Conservation Corps representative: 

Name:  Wei Hsieh    Name: Danielle Lynch  

Email: atp@ccc.ca.gov Email:  inquiry@atpcommunitycorps.org 

Phone: (916) 341-3154 Phone: (916) 426-9170 

 
Step 3:  The applicant has coordinated with Wei Hsieh with the CCC AND Danielle Lynch with the certified 

community conservation corps and determined the following (check appropriate box): 

■ Neither corps can participate in the project (0 points) 

On 04/28/15, the City of Watsonville contacted both the California Conservation 
Corps and the Community Conservation Corps via email.  The California Conservation 
Corps responded on 04/28/15 and said that it would not participate in the project (see 
Attachment I-8 Pages 1-2).  The Community Conservation Corps responded on 05/05/15 
and also said that it would not participate in the project (see Attachment I-8 Pages 3-4). 
 

 Applicant intends to utilize the CCC or a certified community conservation corps on the 

following items listed below (0 points).   

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

 Applicant has contacted the corps but intends not to use the corps on a project in which 
either corps has indicated it can participate (-5 points) 

 Applicant has not coordinated with both corps (-5 points) 

mailto:atp@ccc.ca.gov
mailto:inquiry@atpcommunitycorps.org
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The CCC and certified community conservation corps will provide a list to Caltrans of all projects submitted to them and 
indicating which projects they are available to participate on.  The applicant must also attach any email 
correspondence from the CCC and certified community conservation corps to the application verifying 
communication/participation. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #9 

 
QUESTION #9 
APPLICANT’S PERFORMANCE ON PAST GRANTS AND DELIVERABILITY OF PROJECTS   
( 0 to-10 points OR disqualification)  
 
A. Applicant:  Provide short explanation of the Implementing Agency’s project delivery history for all projects 

that include project funding through Caltrans Local Assistance administered programs (ATP, Safe Routes to 
School, BTA, HSIP, etc.) for the last five (5) years.   

 
The City of Watsonville has had or currently has several ATP type grants during the last five years.  These 

include grants for funding such as Federal American Recovery and Reinvestment Act (ARRA), Federal and State 
Highway Safety Improvement Program (HSIP), State Transportation Improvement Program (STIP), Federal and 
State Regional Transportation Improvement Program (RSTP) and State Transportation Development Act (TDA).  
During that time, the City had one project that was briefly “red-flagged” because of a delay in submitting the 
project funding letter.  This will be avoided for the proposed project as the City plans to initiate work as soon as 
allowable and will submit the project funding letter at the earliest possible date. 
 
B.       Caltrans response only: 

Caltrans to recommend score for deliverability of scope, cost, and schedule based on the overall 
application.   
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Part C:  Application Attachments  
Applicants must ensure all data in this part of the application is fully consistent with 

the other parts of the application.   See the Application Instructions and Guidance 
document for more information and requirements related to Part C. 

 

List of Application Attachments  
The following attachment names and order must be maintained for all applications.  Depending on the Project Type 

(I, NI or Plans) some attachments will be intentionally left blank.  All non-blank attachments must be identified in 
hard-copy applications using “tabs” with appropriate letter designations 

 
Application Signature Page Attachment A 

Required for all applications 

ATP - PROJECT PROGRAMMING REQUEST (ATP-PPR)   Attachment B 
Required for all applications 

Engineer’s Checklist Attachment C 

Required for Infrastructure Projects 

Project Location Map Attachment D 
Required for all applications 

Project Map/Plans showing existing and proposed conditions Attachment E 
Required for Infrastructure Projects   (optional for ‘Non-Infrastructure’ and ‘Plan’ Projects) 

Photos of Existing Conditions Attachment F 
Required for all applications 

Project Estimate Attachment G 
Required for Infrastructure Projects 

Non-Infrastructure Work Plan (Form 22-R) Attachment H 

Required for all projects with Non-Infrastructure Elements 

Narrative Questions backup information Attachment I 
Required for all applications 

Label attachments separately with “H-#” based on the # of the Narrative Question 

Letters of Support Attachment J 
Required or Recommended for all projects (as designated in the instructions) 

Additional Attachments Attachment K  
Additional attachments may be included.  They should be organized in a way that allows application 

reviews easy identification and review of the information. 
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Date:

Project Title:

District

05

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 40 40

PS&E 65 65

R/W 20 20

CON 677 52 729

TOTAL 40 85 681 56 862

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON 600 600

TOTAL 600 600

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON 44 44 88

TOTAL 44 44 88

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON

TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON

TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON

TOTAL

Funding Agency

Future Cycles Program Code

Proposed Funding Allocation ($1,000s)

Previous Cycle Program Code

Funding Agency

Proposed Funding Allocation ($1,000s)

Proposed Funding Allocation ($1,000s)

Funding Agency

Non-infrastructure Cycle 2 Program Code

Proposed Funding Allocation ($1,000s)

Funding Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County

City of Watsonville Rail Trail - Watsonville Slough Trailhead to Walker Street

NASCR

Project Information:

PPNOProject IDEA

5/19/2015

Notes:

Notes:

Notes:

Notes:

Notes:

DO NOT FILL IN ANY SHADED AREAS

Funding Information:

Proposed Total Project Cost ($1,000s) Notes:

Funding Agency

Infrastructure Cycle 2 Program Code

Proposed Funding Allocation ($1,000s)

Plan Cycle 2 Program Code

1 of 2
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Date:

Project Title:

District

05

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County

City of Watsonville Rail Trail - Watsonville Slough Trailhead to Walker Street

NASCR

Project Information:

PPNOProject IDEA

5/19/2015

DO NOT FILL IN ANY SHADED AREAS

Funding Information:

Proposed Total Project Cost ($1,000s) Notes:Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON

TOTAL

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 29 29

PS&E 26 26

R/W 20 20

CON

TOTAL 29 46 75

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 39 39

R/W

CON 26 1 27

TOTAL 39 26 1 66

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 11 11

PS&E

R/W

CON

TOTAL 11 11

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON 7 7 14

TOTAL 7 7 14

Fund No. 7:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W

CON 4 4 8

TOTAL 4 4 8

Funding Agency

Funding Agency

Funding Agency

Proposed Funding Allocation ($1,000s)

Funding Agency

Notes:

For I-project

Local businesses Program Code

Proposed Funding Allocation ($1,000s)

Notes:

For NI-project

Proposed Funding Allocation ($1,000s)

City of Watsonville Program Code

Proposed Funding Allocation ($1,000s)

Funding Agency

Santa Cruz County Health Services Agency Program Code

Proposed Funding Allocation ($1,000s)

Funding Agency

Santa Cruz County Friends of the Rail and Trails Program Code

Notes:

For I-project

Notes:

For I- & NI-projects ($1K for CON 

in 17/18 & 18/19 is NI-project)

Land Trust of Santa Cruz County Program Code

Proposed Funding Allocation ($1,000s)

Future Source for Matching Program Code

Notes:

For NI-project

Notes:

2 of 2
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Agency:

Prepared by: Date:

Item No. Quantity Units Unit Cost
Total

Item Cost
% $ % $ % $ % $

1 1 LS $3,000.00 $3,000 100 $3,000

2 1 LS $6,000.00 $6,000 100 $6,000

3 1 LS $1,200.00 $1,200 100 $1,200

4 1 LS $18,000.00 $18,000 100 $18,000

5 1 LS $3,000.00 $3,000 100 $3,000

6 1 LS $15,000.00 $15,000 100 $15,000

7 1 LS $15,000.00 $15,000 100 $15,000

8 250 LF $6.00 $1,500 100 $1,500

9 1800 CY $60.00 $108,000 100 $108,000

10 2000 TN $90.00 $180,000 100 $180,000

11 400 TN $120.00 $48,000 100 $48,000

12 120 LF $30.00 $3,600 100 $3,600

13 720 SF $18.00 $12,960 100 $12,960

14 70 SF $180.00 $12,600 100 $12,600

15 2,400 LF $48.00 $115,200 100 $115,200

16 2 EA $200.00 $400 100 $400

17 2 EA $1,200.00 $2,400 100 $2,400

18 250 LF $6.00 $1,500 100 $1,500

19 2,400 LF $3.60 $8,640 100 $8,640

20 15,000 SF $0.60 $9,000 100 $9,000

21 1 LS $15,000.00 $15,000 100 $15,000

$580,000 $580,000

$580,000

18.10% 25% Max

7.20% 15% Max45,000$                                  

Construction (CON)

Total PE:

Total RW: 20,000$                                  

Right of Way (RW)

Detailed Engineer's Estimate and Total Project Cost

To be Constructed 

by Corps/CCC
ATP Eligible Items Landscaping

Non-Participating 

Items

Engineer's Estimate (for Construction Items Only)

Important: Read the Instructions in the other sheet (tab) before entering data.     Do not enter in shaded fields (with formulas).

Construct 2400 pedestrian and bicycle path 

Adjacent to existing railroad tracks and within railroad right of way from Watsonville Slough Trailhead (1500 feet east of Ohlone Parkway) to Walker Street

Project Information:

Engineer's Estimate and Cost Breakdown:

5/22/2015

City of Watsonville 

Application ID:

Note: Cost can apply to more than one category. Therefore may be over 100%.

Murray Fontes

10,000$                                  

10,000$                                  

40,000$                                  

105,000$                                

Project Cost Estimate:

City of Watsonville Rail Trail

Sidewalk

Total (Construction Items & Contingencies) cost:

Cost Breakdown

Subtotal of Construction Items:

Item 

Concrete Panels at Railroad Crossing

Excavation & Grading

Project Description:

Project Location:

Directional Signs

Construction Item Contingencies (% of Construction Items):

                                 Enter in the cell to the right

Traffic Control System

Clear & grub

Remove Spur at Walker Street

Remove Striping

Curb & Gutter

Water Pollution Control

Storm Water Pollution Prevention Plan

Mobilization

Aggregate Base

Hot Mix Asphalt

Construction Survey

Fence

750,000$                                Total Project Cost Estimate:

Type of Project Delivery Cost

Plans, Specifications and Estimates (PS&E):

Right of Way Engineering:

Acquisitions and Utilities:

Construction Engineering (CE):

Total Construction Items & Contingencies:

Environmental Studies and Permits(PA&ED):

65,000$                                  

$580,000

Cost $

Preliminary Engineering (PE)

Total CON: 625,000$                                

Traffic Signs

Crosswalk

Centerline Stripe

Erosion Control

Demobilization & As- Built Plans

5/27/2015 1 of 1
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Date: (1) 

Project Number: (2)

Project Location(s): (3a)

" "              (3b)

" "              (3c)

Click the links below 

to navigate to 

"Task Details" tabs:

Task Start Date End Date Cost

Task "A" Jul-2017 Jun-2019 10,000.08$             

Task "B" Jul-2017 Jun-2019 5,000.00$               

Task "C" 14,000.50$             

Task "D" 25,000.00$             

Task "E" Jun-2017 Jun-2019 36,999.80$             

Task "F" Jul-2017 Jun-2019 10,000.00$             

Task "G" 6,000.00$               

Task "H" Jul-2017 Jun-2019 4,999.94$               

Task "I" -$                       

Task "J"  -$                       

GRAND TOTAL 112,000.32$       

Exhibit 22-R ATP Non-Infrastructure Project Work Plan 

Parent/CaregiverOutreach

Bicycle Safety/skills workshops for teens and 

adults

Greenways Two School programming

Employee wellness

For Department use only

You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that applies:

Project Description: (4) 

Fill in the following items:

Proceed to enter information in each Task Tab, as applies (Task A, Task B, Task C, Task C, etc.)

Provide bicycle and pedestrian safety information, skill-buliding, and encouragement to the community 

adjacement to the Monterey Bay Sanctuary Scenic Trail.

28-May-15

Task Summary:

City of Watsonville

Task Name

Evaluation and Data Collection

Partnership management

Open Streets Community Event
Promote and Implement Watsonville Bike to Work 

Day Actvities

ATP V. 6 (05/04/2015)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 25 $42.68 1,067.00$                                               

Party 2 - 69 $56.44 3,880.25$                                               

Party 3 - 75 $47.78 3,583.50$                                               

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

8,530.75$                                               

8,530.75$                                               

 $                                                  531.83 

 $                                                          -   

 $                                                  937.50 

 $                                                          -   

 $                                                          -   

 $                                                          -   

1,469.33$                                               

 $                                     10,000.08 

TASK  "A" DETAIL

Task Name (5a): Parent/CaregiverOutreach

Provide safety information and encouragement to parents at sites within the community.Task Summary (5b):

Deliverables (6b):

Task Schedule (5c): Jul-2017 Jun-2019

Activities (6a):

Other Costs:

Incentives (9d):

Other Direct Costs (9e): 

Travel (9a):

Supplies/Materials (9c):

To fill out an itemized cost for each "Other Cost",

click  below:

HSA will provide materials that focus on the health benefits of active 

transportation and use of community walking and cycling routes.
Copies of materials created or purchased.

Santa Cruz County Health Services Agency (HSA) will outreach to 

community agencies such as schools, Head Start centers, health clinics 

and low income housing centers in the vicinity of the infrastructure project.  

Schedule outreach events.

List of community agencies serving parents and caregivers. 

Program activity calendar.

HSA  staff will conduct bicycle and pedestrian safety presentations, 

workshops and outreach to parents and caregivers.

Activities will impact 250-500 parents and caregivers tracked 

through sign-in sheets and presenation logs.

Staff Costs:

Staff Title (7a):

HSA - Senior Health educator

Task Notes (8):

Equipment (9b):

HSA - Health Educator

Indirect Costs (6e):

Total Staff Costs (6f):

TASK GRAND TOTAL (10g):

Total Other Costs (9g):

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

HSA- Health Program Specialist

Subtotal Party Costs (6d):

" "  (9f):

ATP V.6 (05/04/2015)
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Quantity Units Unit Cost $ Total $

1. Mileage to Watsonville 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. Workshop materials 375 1 $3 937.50$                  1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 375 $3 937.50$                  0 $0 -$                        

937.50$              -$                    

-$                                                     

-$                                                     

0Total

531.83$                                    

532$                                                

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

 Itemized Incentives Cost (9d)

Total Equipment Cost:

Total:

Total:

Total Incentives Cost:

 Itemized Supplies/Materials Cost (9c)

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

Incentives (9d)

Type of Incentives

Supplies/Materials (9c)

Type of Supplies/Materials

Total Travel Cost:

Total Supplies/Materials Cost:

Expense/Quantity

Task "A" Other Costs:
 Itemized Travel Cost (9a)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task

Travel (9a)

Type of Travel

 Itemized Equipment Cost (9b)

Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Equipment (9b)

Type of EquipmentTotal $

532$                                                

-$                                                     

-$                                                     

ATP V.6 (05/04/2015)
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Task "A" Other Costs:
 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    Total Other Direct Cost:

 Itemized Other Direct Costs (9f)

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9f)

Type of Other Direct Costs

 Itemized Other Direct Costs (9e)

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Other Direct Costs (9e)

Type of Other Direct Costs

Total:

Total Other Direct Cost:

ATP V.6 (05/04/2015)

murray.fontes
Text Box
Attachment H  Page 4 of 25



Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 79 $56.44 4,444.65$                                               

Party 2 - -$                                                        

Party 3 - -$                                                        

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

4,444.65$                                               

4,444.65$                                               

 $                                                  305.35 

 $                                                          -   

 $                                                  250.00 

 $                                                          -   

 $                                                          -   

 $                                                          -   

555.35$                                                  

 $                                       5,000.00 

HSA will schedule and conduct workshops that may include on the bike practice, on 

the road and/or existing trail systems.  Classes to take place at business and 

community sites.

Activities to impact 75-100 teens and adults as tracked through sign-in 

sheets and program activity logs.

Jun-2019

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Santa Cruz County Health Services Agency (HSA) will outreach to schools,  City 

Park & Recreation, bicycle shops, and business to promote bicycle  safety and 

skills workshops for teens and adults.

Flyers and activity logs.

Task Schedule (5c): Jul-2017

TASK  "B" DETAIL

Task Name (5a): Bicycle Safety/skills workshops for teens and adults

Task Summary (5b): Workshops at community and business sites

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

Total Staff Costs (6f):

Task Notes (8):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Staff Costs:

Staff Title (7a):

Indirect Costs (6e):

Subtotal Party Costs (6d):

Health educator

ATP V.6 (05/04/2015)
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Quantity Units Unit Cost $ Total $

1. Mileage to Watsonville 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. Educational materials and supplies 125 $2 250.00$                  1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 125 $2 250.00$                  0 $0 -$                        

250.00$              -$                    

Type of Travel Total $

Total 305$                                                

Expense/Quantity

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

 Itemized Travel Cost (9a)

Type of Equipment

305$                                                

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

0

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 305.35$                                    Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

Task "B" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

ATP V.6 (05/04/2015)
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 Itemized Equipment Cost (9b) Itemized Travel Cost (9a)

Task "B" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)

ATP V.6 (05/04/2015)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 408 $30.00 12,253.50$                                             

Party 2 - -$                                                        

Party 3 - -$                                                        

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

12,253.50$                                             

12,253.50$                                             

 $                                                  816.90 

 $                                                  350.10 

 $                                                  580.00 

 $                                                          -   

 $                                                          -   

 $                                                          -   

1,747.00$                                               

 $                                     14,000.50 

Greenways to School staff will facilitate peer to peer education through the Pajaro 

Valley High School Bike Tech Program for the purpose of encouraging more teens 

to use active transportation.

As above.

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Greenways to School staff will conduct outreach to middle and high schools and 

facilitate  educational presentations to youth that focus on the trail system, benefits 

of active transportation and safety.

Impact of all activites:  Reach approximately750 teens as tracked through 

program activity logs.

Task Schedule (5c):

TASK  "C" DETAIL

Task Name (5a): Greenways Two School programming

Task Summary (5b): Education and activites for teens to encourage active transportation.

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

Total Staff Costs (6f):

Task Notes (8):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Greenways to School will organize and lead group rides that emphasize safety and 

utilize recreational and communting routes.
As above.

Staff Costs:

Staff Title (7a):

Indirect Costs (6e):

Subtotal Party Costs (6d):

Greenways two School program staff

ATP V.6 (05/04/2015)
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Quantity Units Unit Cost $ Total $

1. Mileage 1. bicycle safety and/or repair equipment 1 1 $350 350.10$                  

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

1 $350 350.10$                  

350.10$              

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. educational materials 580 $1 580.00$                  1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 580 $1 580.00$                  0 $0 -$                        

580.00$              -$                    

 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Travel Expense/Quantity Total $ Type of Equipment

817$                                                

-$                                                     

Total 0 817$                                                

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

Supplies/Materials (9c)

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 816.90$                                    Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "C" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
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 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "C" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 150                  $42.68 6,402.00$                                               

Party 2 - 275                  $56.44 15,521.00$                                             

Party 3 - -$                                                        

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

21,923.00$                                             

21,923.00$                                             

 $                                              1,139.50 

 $                                                          -   

 $                                              1,125.00 

 $                                                  812.50 

 $                                                          -   

 $                                                          -   

3,077.00$                                               

 $                                     25,000.00 

Santa Cruz County Health Services Agency (HSA) staff will condcut outreach to 

local business to promote program activities.

Task Schedule (5c):

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Program activity logs and outreach materials.

TASK  "D" DETAIL

Task Name (5a): Employee wellness

Task Summary (5b): Encourage use of active transportation though outeach to local businesses and agencies.

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Impact 30-50 busnesses in the vicinity of the trail system.  Track through 

program activity logs.

HSA will condcut employee wellness presentations and/or deliver materials that 

emphasize the health benefits of walking and biking and promote the use of the 

network of recreational trails in Watsonville. 

Staff Costs:

Staff Title (7a):

HSA - Health Educator

HSA - Senior Health Educator

Indirect Costs (6e):

Total Staff Costs (6f):

Task Notes (8):

Subtotal Party Costs (6d):
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Quantity Units Unit Cost $ Total $

1. mileage 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. Outreach and educational materials 500 $2 1,125.00$               1. Minor incentives such as pedometers or water bottles 406.25 $2 812.50$                  

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 500 $2 1,125.00$               406 $2 812.50$                  

1,125.00$           812.50$              

 Itemized Travel Cost (9a)

Expense/Quantity

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Equipment

-$                                                     

Type of Travel Total $

1,140$                                             

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Total: 1,140$                                             0

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 1,139.50$                                 Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "D" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
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 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "D" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 384 $65.00 24,960.00$                                             

Party 2 - 24 $87.64 2,103.36$                                               

Party 3 - 32 $34.48 1,103.36$                                               

Party 4 - 32 $46.21 1,478.72$                                               

Party 5 - 40 $48.33 1,933.20$                                               

Party 6 - 24 $24.12 578.88$                                                  

Party 7 - 24 $31.60 758.40$                                                  

Party 8 - 24 $19.13 459.12$                                                  

Party 9 - 24 $32.49 779.76$                                                  

34,154.80$                                             

34,154.80$                                             

 $                                                    40.00 

 $                                              2,555.00 

 $                                                  250.00 

 $                                                          -   

 $                                                          -   

 $                                                          -   

2,845.00$                                               

 $                                     36,999.80 

City provide traffic control Plan, install, maintain and remove temporary traffic control for event

Assistant Director of Public Works & Utilities

Ecology Action consulltant/Open Streets Director

TASK  "E" DETAIL

Task Name (5a): Open Streets Community Event

Task Summary (5b): Implement an Open Street Event in Watsonville

Staff Costs:

Staff Title (7a):

Task Schedule (5c): Jun-2017 Jun-2019

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Solid Waste Aide

Coordinate volunteers Committee reports

Event promotion promotional materials and media activity reports

Event evaluation and final report final report

Assistant Engineer

Assistant Engineer

City staff support Assist with promotion and implementation of event

City solid wastee services Collection & disposal of solid waste

Plan, install, maintain and remove temporary traffic control for event

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Solid Waste Operations Supervisor

Indirect Costs (6e):

Total Staff Costs (6f):

Task Notes (8):

Subtotal Party Costs (6d):

Environmental Education Coordinator

Utility Worker I

Utility Worker III

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Stakeholder engagement and outreach Establishment of event planning committee

Secure event permits, insurance and coordinate with City staff for event day 

logistics.
Committee reports

Design event materials and coordinate programming. event posters
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Quantity Units Unit Cost $ Total $

1. mileage 1. Solid waste containers 1 LS $1,000 1,000.00$               

2. 2. Recycling containers 1 LS $1,000 1,000.00$               

3. 3. Traffic cones & barricades 1 LS $555 555.00$                  

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

3 $2,555 2,555.00$               

2,555.00$           

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. Promotional materials 1 LS $250 250.00$                  1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 1 $250 250.00$                  0 $0 -$                        

250.00$              -$                    

 Itemized Travel Cost (9a)

Expense/Quantity

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Equipment

-$                                                     

Type of Travel Total $

40$                                                  

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Total: 40$                                                  0

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 40.00$                                     Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "E" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
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 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "E" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 94 $43.26 4,055.63$                                               

Party 2 - 100 $58.20 5,820.00$                                               

Party 3 - -$                                                        

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

9,875.63$                                               

9,875.63$                                               

 $                                                  124.38 

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

124.38$                                                  

 $                                     10,000.00 

Program Specialist II

Assistant program Coordinator

TASK  "F" DETAIL

Task Name (5a): Promote and Implement Watsonville Bike to Work Day Actvities

Task Summary (5b): Promote Bike to Work participation by large employers and host twice-a-year Bike to Work Day activities

Staff Costs:

Staff Title (7a):

Task Schedule (5c): Jul-2017 Jun-2019

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Indirect Costs (6e):

Total Staff Costs (6f):

Task Notes (8):

Subtotal Party Costs (6d):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Conductt extensive outreach to 8 large Watsonville employers
Promotional flyers, newsletters, outreach letter, Bike to Work posters, 

follow up thank you letters.

Conduct outreach to all businesses, residents and public agencies Promotional flyers, newsletters,and Bike to Work posters.

Plan and implement twice-a-year Bike to Work Day Activities Participant sign-in sheets and photos
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Quantity Units Unit Cost $ Total $

1. Mileage to Watsonville sites 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

 Itemized Travel Cost (9a)

Expense/Quantity

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Equipment

-$                                                     

Type of Travel Total $

124$                                                

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Total: 124$                                                0

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 124.38$                                    Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "F" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
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 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "F" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 55                    $42.68 2,347.40$                                               

Party 2 - 40                    $56.44 2,257.60$                                               

Party 3 - 20                    $47.78 955.60$                                                  

Party 4 - 20                    $15.42 308.40$                                                  

Party 5 - -$                                                        

Party 6 - -$                                                        

5,869.00$                                               

5,869.00$                                               

 $                                                  131.00 

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

131.00$                                                  

 $                                       6,000.00 

HSA- Health Educator

HSA- Senior Health Educator

TASK  "G" DETAIL

Task Name (5a): Evaluation and Data Collection

Task Summary (5b):

Staff Costs:

Staff Title (7a):

Task Schedule (5c):

Activities and Deliverables:

Activities (6a): Deliverables (6b):

HSA- Health Program Specialist

HSA- Student Workers

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Indirect Costs (6e):

Total Staff Costs (6f):

Task Notes (8):

Subtotal Party Costs (6d):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Santa Cruz County Health Services Agency (HSA) will conduct pre and post bicycle 

and pedestrian observation surveys in the targeted community.  Observations to 

include active transportation counts and  safety behaviors.

Survey tools and reports.

HSA will design and implement program evaluation tools for all non-infrastucture 

components of the project. 
Evaluation tools and reports.
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Quantity Units Unit Cost $ Total $

1. mileage 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

 Itemized Travel Cost (9a)

Expense/Quantity

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Equipment

-$                                                     

Type of Travel Total $

131$                                                

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Total 131$                                                0

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: 131.00$                                    Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "G" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

ATP V.6 (05/04/2015)
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 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "G" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)

ATP V.6 (05/04/2015)
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Start Date : End Date:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Staff

Hours (7b)

Rate

Per Hour (7c)
Total $ 

Party 1 - 44                    $76.29 3,356.76$                                               

Party 2 - 39                    $42.68 1,643.18$                                               

Party 3 - -$                                                        

Party 4 - -$                                                        

Party 5 - -$                                                        

Party 6 - -$                                                        

4,999.94$                                               

4,999.94$                                               

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

 $                                                          -   

-$                                                        

 $                                       4,999.94 

Contracts

Prepare and submit required documents to implementing agency. Required documentation submitted on schedule

Set up and monitor partnership agreements.

TASK  "H" DETAIL

Task Name (5a): Partnership management

Task Summary (5b): Oversee partnership contracts and communication with implementing agency

Jul-2017 Jun-2019

Activities and Deliverables:

Activities (6a): Deliverables (6b):

Task Schedule (5c):

Total Other Costs (9g):

TASK GRAND TOTAL (10g):

Health Services Manager

Senior Health Educator

Subtotal Party Costs (6d):

Supplies/Materials (9c):

Incentives (9d):

Other Direct Costs (9e): 

" "  (9f):

Other Costs:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered 

in the itemized other costs section:

To fill out an itemized cost for each "Other Cost",

click  below:

Travel (9a):

Equipment (9b):

Staff Costs:

Staff Title (7a):

Task Notes (8):

Indirect Costs (6e):

Total Staff Costs (6f):

ATP V.6 (05/04/2015)
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Quantity Units Unit Cost $ Total $

1. 1. -$                        

2. 2. -$                        

3. 3. -$                        

4. 4. -$                        

5. 5. -$                        

6. 6. -$                        

7. 7. -$                        

8. 8. -$                        

9. 9. -$                        

10. 10. -$                        

11. 11. -$                        

12. 12. -$                        

13. 13. -$                        

14. 14. -$                        

15. 15. -$                        

16. 16. -$                        

17. 17. -$                        

18. 18. -$                        

19. 19. -$                        

20. 20. -$                        

0 $0 -$                        

-$                    

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

 Itemized Travel Cost (9a)

Expense/Quantity

 Itemized Equipment Cost (9b)

Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

Travel (9a) Equipment (9b)

Type of Equipment

-$                                                     

Type of Travel Total $

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Total -$                                                     0

Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

-$                                                     

Supplies/Materials (9c) Incentives (9d)

Type of Supplies/Materials Type of Incentives

Total:

Total Travel Cost: -$                                         Total Equipment Cost:

 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)

Task "H" Other Costs:

Total:

Total Supplies/Materials Cost: Total Incentives Cost:

Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

ATP V.6 (05/04/2015)

murray.fontes
Text Box
Attachment H  Page 24 of 25



 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)

Task "H" Other Costs:

Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $

1. -$                        1. -$                        

2. -$                        2. -$                        

3. -$                        3. -$                        

4. -$                        4. -$                        

5. -$                        5. -$                        

6. -$                        6. -$                        

7. -$                        7. -$                        

8. -$                        8. -$                        

9. -$                        9. -$                        

10. -$                        10. -$                        

11. -$                        11. -$                        

12. -$                        12. -$                        

13. -$                        13. -$                        

14. -$                        14. -$                        

15. -$                        15. -$                        

16. -$                        16. -$                        

17. -$                        17. -$                        

18. -$                        18. -$                        

19. -$                        19. -$                        

20. -$                        20. -$                        

Total: 0 $0 -$                        0 $0 -$                        

-$                    -$                    

Please provide an itemized "other" cost estimate for all other costs applicable to each task

Total:

Total Other Direct Cost: Total Other Direct Cost:

Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

Other Direct Costs (9e) Other Direct Costs (9f)

Type of Other Direct Costs Type of Other Direct Costs

 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)

ATP V.6 (05/04/2015)
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Appendix C: Project Lists

Moving Forward Monterey Bay 2035 C-7

ID Number Project Title Project Description Constrained 
Project Cost

SC-CO-P26a-USC 41st Ave Improvements Phase 2 
(Hwy 1 Interchange to Soquel Dr)

Roadway and roadside improvements including bike lanes, 
sidewalks, transit turnouts, left turn pockets, merge lanes and 
intersection improvements.

 $                300 

SC-MTD-P10-MTD Local Transit - Continuation of 
Existing Service Levels 2010-2035

Operation & maintenance cost of existing local fixed route bus 
service  (Based on 2014budget-$37M/year).

 $         817,000 

SC-MTD-P10B-MTD Hwy 17 Express Service - Cont. of 
Existing Service Levels

Operation & maintenance cost of existing bus service. Avg annual 
cost: $2.4M.

 $           53,000 

SC-MTD-P12-MTD Hwy 17 Express Service Expansion Add trips to extend service hours for Highway 17 express.  Capital 
and Operating costs. Annual expansion cost: $175K/yr.

 $             2,250 

SC-MTD-P13-MTD UCSC Bus Service Expansion Increase frequency on routes serving UCSC to eliminate standing 
loads: Capital and Operating costs.

 $             7,000 

SC-MTD-P14-MTD Local Transit Service Restoration and 
Expansion

Restore local service to 2001 levels, then expand service 10% 
including expanded service within SLV, City of SC and 
Watsonville, express buses, improved service to industrial areas. 
$6.7M/yr operating, $9M capital costs (9 buses & onetime 
replacement).

 $             7,080 

SC-MTD-P15-MTD Bus Rapid Transit Construct park & ride lots, transit centers and grade-separation 
where feasible to operate bus rapid transit to reduce congestion 
on Highway 1.

 $           23,328 

SC-RTC 24e-RTC 3 - Hwy 1: Park Avenue to 
Bay/Porter Auxiliary Lanes

Construct auxiliary lanes and reconstruct Capitola Avenue 
overcrossing. [Part of Highway 1 CIP project (RTC 24k) but listed 
here as a standalone project. (EA 05-0L090)].

 $           23,000 

RTC 24fSC 2 - Hwy 1:  41st to Soquel Av 
Auxiliary Lanes and Chanticleer 
Bike/Ped Bridge

Construct auxiliary lanes and a bicycle/pedestrian overcrossing of 
Hwy 1  at Chanticleer Ave. [Project level design/environmental 
analysis is currently underway  as part of combined Tier 1/Tier 2  
environmental effort to establish a Highway 1 Corridor Investment 
Program (Tier 1) and take a first step toward implementation with 
this project (Tier 2) upon approval of the final environmental 
document.]

 $           27,000 

SC-RTC 24g-RTC 4 - Hwy 1: State Park Dr. to Park 
Ave. Auxiliary Lanes

Construct auxiliary lanes. [Part of Highway 1 CIP project (RTC 
24k), but  listed as a standalone project.]

 $           34,250 

SC-RTC 27a-RTC Monterey Bay Sanctuary Scenic Trail 
Network - Design,  Environmental 
Clearance, and Construction

Design, environmental clearance and construction of a 50+ mile 
network of bicycle and pedestrian facilities on or near the coast, 
with the rail trail as the spine and additional spur trails to connect 
to key destinations. (Funded segments listed individually.)

 $           40,000 

SC-RTC 27b-RTC Monterey Bay Sanctuary Scenic Trail 
Network - Maintenance

Maintenance of the Monterey Bay Sanctuary Scenic Trail Network - 
ongoing clean-up, trash/recycling removal, graffiti abatement,  
brush clearance, surface repairs (from drainage issues, tree root 
intrusion) etc.

 $             2,000 

SC-RTC 27c-RTC Monterey  Bay Sanctuary Scenic Trail 
Network - Trail Management 
Program

Coordinate trail implementation as it traverses multiple 
jurisdictions to ensure uniformity; serve as Project Manager for 
construction of some segments;  handle environmental clearance; 
coordinate use in respect to other requirements (closures for ag 
spraying, etc); solicit ongoing funding and distribute funds to 
implementing entities through MOUs; coordinate with community 
initiatives; etc.

 $                500 

SC-RTC-P02-RTC Rail Transit: Watsonville-Santa Cruz 
Corridor

Design, construction, and operation of fixed guideway public 
transit between Santa Cruz and Watsonville.  May be a joint 
project with the SCCRTC, SCMTD, and local jurisdictions.  Annual 
op cost est: $3M/yr; capital: $2.5M/yr.

 $           82,500 

Table C-1c: Santa Cruz County Regionally Significant Constrained Project List
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 8 

GP HBRR 

BRIDGE NO. 36C0108, 
LSSRP seismic retrofit. 

Murray Ave, Over Woods 
Lagoon 

MURRAY ST OVER WOODS 
LAGOON(SCR YACHT 
HARBOR), SEISMIC 
RETROFIT AND BARRIER 
RAILING 

City of 
Santa Cruz 

SURFAC
E 
TRANS 
FLEX S-
LU EXT 7/8/2014 $1,914,018.00 

HSIP08 
Felton Empire Rd guardrail 

and bank stabilization 

IN SCR CO ON FELTON-
EMPIRE RD, INSTALL MBGR 
AND SLOPE STABILIZATION 

County of 
Santa Cruz HSIP 5/19/2014 $361,199.00 

HSIP08 
Watsonville SRTS 

pedestrian countdown 

IN THE CITY OF 
WATSONVILLE AT VARIOUS 
SIGNALS, INSTALL PED 
COUNTDOWN HEADS AND 
CURB RAMPS 

City of 
Watsonville HSIP 7/11/2014 $300,999.99 

HSIP08 
Graham Hill Rd/Lockwood 

Lane Signal 

IN THE CO OF SCR ON 
GRAHAM HILL RD AND 
LOCKEWOOD LANE, 
INSTALL SIGNAL AND 
WIDEN ROAD 

County of 
Santa Cruz HSIP 3/31/2014 -$0.30 

HSIP08 ? 
Signal coordination, 

pedestrian countdown 

VARIOUS LOCATIONS 
THROUGHOUT SANTA 
CRUZ, UPGRADE TRAFFIC 
SIGNALS;INSTAL PED 
COUNTDOWN HEADS 

County of 
Santa Cruz 

HWY 
SAFETY 
PROG 7/23/2014 $24,570.00 

RTC27SC 

Monterey Bay Sanctuary 
Scenic Trail Network 

(MBSST)  - Master Plan 

SANTA CRUZ COUNTY, 
PLANNING DOCUMENT FOR 
MONTEREY BAY SCENIC 
TRAIL SCCRTC 

SURF 
TRANS 
PRIORIT
IES 6/24/2014 $141,231.03 

RTC27SC 

Monterey Bay Sanctuary 
Scenic Trail Network 

(MBSST)  - Master Plan 

SANTA CRUZ COUNTY, 
PLANNING DOCUMENT FOR 
MONTEREY BAY SCENIC 
TRAIL SCCRTC   6/24/2014 $95,882.00 

TRL07SC  Rail Trail: Segment 7 

PED/BIKE TRAIL ADJACENT 
TO TRAIN TRACKS IN SCR ( 
PACIFIC AVE TO NATURAL 
BR DR), PED/BIKE TRAIL 

City of 
Santa Cruz HPP 7/25/2014 $240,000.00 

NA- ER Storm Damage repairs 
BEAR CRK RD BR 36C-0059 
PM 4.30, RESTRORATION 

County of 
Santa Cruz   6/20/2014 -$694.10 

NA- ER Storm Damage repairs 

BEAR CRK RD PM 5.05, 
REPAIR EMBANKMENT 
SLIPOUT 

County of 
Santa Cruz   6/20/2014 -$17,353.92 

NA- ER Storm Damage repairs 
BEAR CRK RD PM 5.35, 
REPAIR SLIP OUT 

County of 
Santa Cruz   7/10/2014 $15,882.03 

NA- ER Storm Damage repairs 
BEAR CRK RD PM 5.35, 
REPAIR SLIP OUT 

County of 
Santa Cruz   7/10/2014 -$18,608.48 

NA- ER Storm Damage repairs 

EMPIRE GRADE ROAD PM 
15.0, REPAIR EARTH SUB-
GRADE AND PAV 

County of 
Santa Cruz   8/26/2014 -$253,479.00 

NA- ER Storm Damage repairs 

EMPIRE GRADE ROAD PM 
15.0, REPAIR EARTH SUB-
GRADE AND PAV 

County of 
Santa Cruz   8/26/2014 $85,817.00 

NA- ER Storm Damage repairs 

IN SANTA CRUZ CO, VAR 
ROUTES, VAR LOCATIONS, 
EMERGENCY RELIEF -- 
STORM DAMAGE REPAIR 

County of 
Santa Cruz   7/22/2014 $977,500.00 

NA- ER Storm Damage repairs 

IN SANTA CRUZ CO, VAR 
ROUTES, VAR LOCATIONS, 
EMERGENCY RELIEF -- 
STORM DAMAGE REPAIR 

County of 
Santa Cruz   7/15/2014 $509,047.00 

NA- ER Storm Damage repairs 

IN SCR CO NR SCR .2 MILE 
S OF RINCON CRK BRDG, 
CONSTRUCT RETAINING 
WALL     3/24/2014 -$121,114.98 
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IDProject Title Project Description/Scope
Est total 

cost 

All Figures in year 2013, '000s (thousands of dollars)

       
Constrained

Uncon-
strained

SCCRTC

RTC-P34511 Travel Information System Centralized multi-modal traveler information system available via phone, computer, and mobile 
device. Provides timely transportation information about real-time roadway conditions, 
incidents, transit, carpools, biking, and emergency notices.  Initial start-up cost est: $200K; 
annual operations $100k/year.

$2,200 $2,200 $0

RTC 32Bicycle Route Signage Countywide Define routes, develop and install signs directing bicyclists to preferred routes to various 
destinations countywide.

$500 $500 $0

RTC 16Bike Parking Subsidy Program Subsidies for bicycle racks and lockers for businesses, schools, government agencies, and non-
profit organizations are all eligible.  Recipients are responsible for installation and maintenance 
of the equipment. Avg annual cost: $25K/yr.

$700 $700 $0

RTC 02Commute Solutions Rideshare Program Transportation demand management outreach, education and incentives. Includes matching 
service for carpools, vanpools, and bicyclists. Provides services and information about 
availability and benefits of alternative transportation modes, including sharing rides, transit, 
walking, bicycling, telecommuting, alternative work schedules, alternative fuel vehicles, and 
park-n-ride lots. Avg annual cost: $250k.

$6,250 $5,485 $765

RTC-P50County-wide Bicycle, Pedestrian and Vehicle 
Occupancy Counts

Conduct counts to assess mode split over time and assess impact of new facilities. $400 $200 $200

RTC 01Freeway Service Patrol (FSP) on Hwy 1 and 
Hwy 17

Maintain and expand tow truck patrols on Highways 1 and 17. Work with the CHP to quickly 
clear collisions, remove debris from travel lanes, and provide assistance to motorists during 
commute hours to keep incident related congestion to a minimum and keep traffic moving. Avg 
need: $200k/yr constrained; $400k/yr total cost.

$9,200 $5,910 $3,290

RTC 27cMonterey  Bay Sanctuary Scenic Trail 
Network - Trail Management Program

Coordinate trail implementation as it traverses multiple jurisdictions to ensure uniformity; serve 
as Project Manager for construction of some segments;  handle environmental clearance; 
coordinate use in respect to other requirements (closures for ag spraying, etc); solicit ongoing 
funding and distribute funds to implementing entities through MOUs; coordinate with 
community initiatives; etc.

$1,000 $500 $500

RTC 27aMonterey Bay Sanctuary Scenic Trail 
Network - Design,  Environmental 
Clearance, and Construction

Design, environmental clearance and construction of a 50+ mile network of bicycle and 
pedestrian facilities on or near the coast, with the rail trail as the spine and additional spur 
trails to connect to key destinations. (Funded segments listed individually.)

$120,224 $40,000 $80,224

RTC 27bMonterey Bay Sanctuary Scenic Trail 
Network - Maintenance

Maintenance of the Monterey Bay Sanctuary Scenic Trail Network - ongoing clean-up, 
trash/recycling removal, graffiti abatement,  brush clearance, surface repairs (from drainage 
issues, tree root intrusion) etc.

$4,000 $2,000 $2,000

RTC-P51Performance Monitoring Transportation data collection to monitor goals/targets and performance measure 
implementation. Includes travel surveys of commuters, Transportation Demand Management 
plan, a low-stress bicycle network plan and parking standards plan.

$1,600 $800 $800

RTC 04Planning, Programming & Monitoring 
(PPM) - SB45

Development and amendments to state and federally mandated planning and programming 
documents, monitoring of programmed projects. Avg annual cost: $250k/yr.

$4,600 $4,600 $0

RTC-P03Rail Line Management Operating expenses for rail line oversight. Avg annual cost:$175K/yr. $3,500 $3,500 $0

RTC-P55Rail Line Planning Long and short range planning for the rail line. Includes public outreach and stakeholder 
involvement. 

$500 $500 $0

E- 25
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I-Project Alternative Routes 
 

West Beach Street Alternative 
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M A S T E R  P L A N  S E T T I N G  |  3 - 3

Coordinate System: NAD 1983 StatePlane California III FIPS 0403 Feet
Projection: Lambert Conformal Conic

Datum: North American 1983
Units: Foot US

SOURCE AND REFERENCE DATA

Santa Cruz

Watsonville

Scotts Valley

Capitola

CENTRAL REACH

Opportunities & Constraints AnalysisOpportunities & Constraints Analysis

µ

0 2.5 5 7.5 101.25
Miles

SCCRTC Monterey Bay Sanctuary Scenic Trail Network Plan Index Map

SHEETS 1-17

Date: 8/30/2013

Sources:
  1)  Base data from Santa Cruz County GIS
  2)  Aerial photo from the NAIP - 2009
  3)  Existing Railroad data from the SCCRTC

NORTHERN REACH

WATSONVILLE
REACH

Figure 3-1  Master Plan area

murray.fontes
Oval

murray.fontes
Callout
Project Location

murray.fontes
Text Box
Attachment I-1  Page  4 of 7



 P R O P O S E D  T R A I L  &  B I C Y C L E  N E T W O R K  |  3  

CITY OF WATSONVILLE 39 

Figure 3-1:  Greater Watsonville Trail Master Plan 

 
Source:  City of Watsonville and RBF Consulting, 2012. 
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Prepared by Watsonville GIS Center 5/18/2015 (PWKS1415).
This Document is a graphic representation only of best available sources.

The City of Watsonville assumes no responsibility for any errors.

City of Watsonville Rail Trail
Watsonville Slough Trailhead

to Walker St
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Map Legend
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Wetlands of Watsonville
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Attachment I-1

Las Brisas:
128 Units &

Community Park

Sea View Ranch:
351 Units &

Community Park

Hacienda Walk:
33 Units

Bay Breeze:
111 Units

Sunset Cove:
111 Units

Stonecreek:
120 Units

City of Watsonville Rail Trail
Lee Road Project
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Project Location
Watsonville Civic Center :
CA Superior Court
Watsonville City Library

East End
Trail Destinations

Æa SC METRO Transit Center
_̂ Community Center

US Post Office
City Park
Commercial Centers

Prepared by Watsonville GIS Center 5/18/2015 (PWKS1415).
This Document is a graphic representation only of best available sources.

The City of Watsonville assumes no responsibility for any errors.
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4/29/2015 City of Watsonville Mail  RE: active transportation program grant application

https://mail.google.com/mail/u/0/?ui=2&ik=ac258b3526&view=pt&search=inbox&th=14d024dc60de4aba&siml=14d024dc60de4aba 1/2

Murray Fontes <murray.fontes@cityofwatsonville.org>

RE: active transportation program grant application
1 message

ATP@CCC <ATP@ccc.ca.gov> Tue, Apr 28, 2015 at 4:12 PM
To: Murray Fontes <murray.fontes@cityofwatsonville.org>
Cc: "inquiry@atpcommunitycorps.org" <inquiry@atpcommunitycorps.org>, "ATP@CCC" <ATP@ccc.ca.gov>,
"Hsieh, Wei@CCC" <Wei.Hsieh@ccc.ca.gov>, "Wohlgemuth, Janet@CCC" <Janet.Wohlgemuth@ccc.ca.gov>,
"BurksHerrmann, Brenda@CCC" <Brenda.BurksHerrmann@ccc.ca.gov>

Hi Murray,

 

Thank you for contacting the CCC. Unfortunately, we are unable to participate in this project. Please include this
email with your application as proof that you reached out to the CCC.

 

Thank you,

 

Wei Hsieh, Manager

Programs & Operations Division

California Conservation Corps

1719 24th Street

Sacramento, CA 95816

(916) 3413154

Wei.Hsieh@ccc.ca.gov

 

 

From: Murray Fontes [mailto:murray.fontes@cityofwatsonville.org] 
Sent: Tuesday, April 28, 2015 3:56 PM
To: ATP@CCC
Subject: active transportation program grant application

 

Mr. Hsieh,

 

The City of Watsonville will be submitting an application for Active Transportation Program (ATP) Cycle 2
funding for the City of Watsonville Rail Trail Walker Street Project.  The project calls for installation of a
pedestrian and bicycle path within a portion of an existing railroad right of way within the City of Watsonville.
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4/29/2015 City of Watsonville Mail  RE: active transportation program grant application

https://mail.google.com/mail/u/0/?ui=2&ik=ac258b3526&view=pt&search=inbox&th=14d024dc60de4aba&siml=14d024dc60de4aba 2/2

 

ATP guidelines call for the City to contact the California Conservation Corps and determine if the Corps can
participate in project construction.  Please respond and let me know if the Corps can participate.  Attached are
documents that include a project description & schedule, detailed estimate, project map and preliminary plan. 
Please let me know if the Corps will be participating and contact me if you have questions.  Thanks.

 



Murray A. Fontes
Principal Engineer
City of Watsonville Public Works & Utilities Department
250 Main Street
Watsonville, CA 95076
8317683117 (office)
8317634065 (fax)
murray.fontes@cityofwatsonville.org
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5/5/2015 City of Watsonville Mail  Re: active transportation program grant application

https://mail.google.com/mail/u/0/?ui=2&ik=ac258b3526&view=pt&search=inbox&th=14d25af7b0030aed&siml=14d25af7b0030aed 1/2

Murray Fontes <murray.fontes@cityofwatsonville.org>

Re: active transportation program grant application
1 message

Active Transportation Program <inquiry@atpcommunitycorps.org> Tue, May 5, 2015 at 1:06 PM
To: Murray Fontes <murray.fontes@cityofwatsonville.org>
Cc: "atp@ccc.ca.gov" <atp@ccc.ca.gov>

Hi Murray,

Thank you for contacting us. Unfortunately, the Local Conservation Corps will not be able to participate in this
project. Please include this email with your application as proof that you reached out to the Local Conservation
Corps.

Thank you,
Monica

On Fri, May 1, 2015 at 3:25 PM, Active Transportation Program <inquiry@atpcommunitycorps.org> wrote:
Hi Murray,

Thank you for your inquiry. We are looking into this request and will get back to you shortly.

Thank you,
Monica

On Tue, Apr 28, 2015 at 3:59 PM, Murray Fontes <murray.fontes@cityofwatsonville.org> wrote:
Ms. Lynch,

The City of Watsonville will be submitting an application for Active Transportation Program (ATP) Cycle 2
funding for the City of Watsonville Rail Trail Walker Street Project.  The project calls for installation of a
pedestrian and bicycle path within a portion of an existing railroad right of way within the City of Watsonville.

ATP guidelines call for the City to contact the Community Conservation Corps and determine if the Corps can
participate in project construction.  Please respond and let me know if the Corps can participate.  Attached
are documents that include a project description & schedule, detailed estimate, project map and preliminary
plan.  Please let me know if the Corps will be participating and contact me if you have questions.  Thanks.

 
Murray A. Fontes
Principal Engineer
City of Watsonville Public Works & Utilities Department
250 Main Street
Watsonville, CA 95076
8317683117 (office)
8317634065 (fax)
murray.fontes@cityofwatsonville.org

 
Monica Davalos | Legislative Policy Intern
Active Transportation Program
California Association of Local Conservation Corps
1121 L Street, Suite 400
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5/5/2015 City of Watsonville Mail  Re: active transportation program grant application

https://mail.google.com/mail/u/0/?ui=2&ik=ac258b3526&view=pt&search=inbox&th=14d25af7b0030aed&siml=14d25af7b0030aed 2/2

Sacramento, CA 95814
916.426.9170 | inquiry@atpcommunitycorps.org
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